’

i

' Sﬁ&g@?&:ﬂﬁ ority CHANGE ORDER (CO) CO No.: 00083

TITLE: PG&E Gas Distribution Relocations DATE: 07/13/2016
{Mariposa Sireet / G Street) (Tuolumne
Bridge)

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This change order compensates the contractor for providing all services, labor, materials, and equipment required to
complete the following gas distribution relocations in accordance with the approved PG&E Gas Relocation submittals as
shown on pages 3 — 6 of this change order and described as follows:

1. Relocate PG&E Gas Conflicts G1-39T and G1-89T at Mariposa Street and G Street in the City of Fresno.
2. Relocate PG&E Gas Conflicts G1-31 and G1-93 at the Tuolumne Avenue Bridge North Abutment Area in the City of
Fresno.

The contractor shall coordinate with local jurisdictions and utility owners to protect utilities in place during the performance
of the work. The work performed shall include obtaining permits, obtaining certifications, and conducting testing in

accordance with the Contract and utility owner requirements.

EXTRA WORK AT TIME & MATERIALS:

This work shall be compensated under the "Time and Materials" method of payment in accordance with Section 17.9,
"Time and Materials Change Orders” of the General Provisions. The contractor shall be paid against two allotments of
$262,553.33 and $634,608.73 for Mariposa/ G Street and Tuolumne Bridge, respectively. Included in these allotments is
a final 10% mark-up as reimbursement for all additional administrative costs.

In accordance with Section 17.9.2.2, “Daily Reports,” of the General Provisions, daily reports for these services shall be
submitted to the Authority for review and approval within five (5) calendar days after the work has been performed. Daily
reports submitted after five (5) calendar days will be ineligible for payment. The contractor's Daily Reports shall be
reviewed by the Authority within five (5) calendar days after being received from the contractor.

The contractor shall notify the Authority when 75% of the allocated amounts ($196,815.00 and $475,956.55) have been
expended and shall provide to the Authority a detailed estimate depicting the dollar amount required to compleie the

remaining work.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controlling operation, will be evaluated under a

separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.

25616 00001  Construction Work for PG&E Utility Conflicts $262,533.33  $262,533.33
Mariposa and G Street.
256.16 00002 Construction Work for PG&E Utility Conflicts 1.0 T&M $634,608.73  $634,608.73 0
at Tuolumne Bridge
Total: $897,162.06 0
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Acceptance by Wy Recommended by /|
L C
A 4 Page 1 of 6




CALIFORNIA :
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00083
TITLE: PGAE Gas Distribution Relocations DATE: 07/13/2016

{Mariposa Street/ G Street)
{Tuolumne Bridge)

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Conftract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of Califomia, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Tutor Perini/lZachry/Parsons, a Joint Venture

Acceptanee by
Si i Date
Ghassan Arigat — interim Project Manager/Director i’ |6
California High-Speed Rail Authority
Submitted by
ig re Date

John C. Lee - D-B Oversight Manager 7, ﬁ‘ /é
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